
685 S. Arthur Ave., Unit 12B, Louisville, CO 80027 | 303.952.5080 | www.essenza-arch.com

Working Group Agenda – September 23, 2021, 10:00 a.m. – 12:00 p.m.

Sundance Hills Metro District Pool and Park

1. Review Schedule
 - a. 9/23/21 to 10/19/21- 100% DD Package Cost Estimate by CM/GC
 - b. 9/23/21 - Owner and Architect Working Team Meeting to review DD set
 - c. 10/21/21 – Owner and Architect Working Team Meeting (10am – 12pm)
2. Aquatic Structure Options
 - a. Share custom options for each of the two structures presented last week
 - b. Share custom color options
 - c. Share water line tile options
3. Review Architectural progress plans
4. Review of Alternates and Priorities with Budget
5. Questions / New Business (All)

Next steps

1. 9/28/21 Pre – application meeting - Confirm
2. 10/19 Pre-Application Submittal - Confirm
3. 12/8/21 Construction Documents